

WP6: Stakeholder engagement, dissemination and capacity building



Dr. Sam Grainger
Dr. Conor Murphy


Outline

Irish engagement plan

Discuss deliverables / milestones

Irish droughts

- Drought is a forgotten hazard.
- Deep engagement needed to inform future drought adaptation planning/policies.
- Provide a template for other European countries with increasing risks.



Noone, S., Broderick, C., Duffy, C., Matthews, T., Wilby, R. L., & Murphy, C. (2017). A 250-year drought catalogue for the island of Ireland (1765–2015). *International Journal of Climatology*

WP6 work plan (Boyne basin)

YEAR 1

Stakeholder mapping and recruitment *(Jan - April 2020)*

Identify and contact all organisations/individuals with a potential interest in drought impacts in the Boyne.

e.g. local gov, agriculture, water supply, forestry, industry.

Preliminary contextual analysis *(April - Aug 2020)*

Interviews a broad range of stakeholder groups to understand:

- Different perspectives / local capacity.
- Current information access, exchange, perception and use.
- Current and future information needs and communication preferences.

YEAR 2 & 3

Deep engagement *(Sept 2020 – 2022)*

- Iteratively co-develop tailored 'knowledge resources' for different groups/sectors.
- Focus on those with an interest in using drought information for decision making.

WP6 Deliverables

No	Deliverable	Due
D6.1	Engagement / capacity building sessions and reports	Aug 2020/21/22
D6.2		
D6.3	Papers	Aug 2022
D6.4	Newsletters	Aug 2020/21/22

6.1 / 6.2 Annual engagement and capacity building sessions for each basin (every August)

- Discuss current scientific understanding.
 - Elicit local knowledge / perspectives.
 - Build a common understanding of drought impacts.
- Please send country report (sam.grainger@mu.ie) by July 31st

Discussion

- We coordinate WP6 reporting but how else can we contribute? When?
- What is planned in Spain, Germany and Moldova?
- Will they be locally led?

D6.4 Annual newsletter (every August)

- Project progress / stakeholder engagement activities / outputs / past and upcoming events / press coverage during the year.
 - Lots of photos, graphics, limited text.
 - Same template every year (1-2 pages A4).
 - Sent to country stakeholder list.
- Please send us a list of key stakeholders and content (sam.grainger@mu.ie) by July 31st.

Discussion

- Project or national newsletters?
- Local languages?
- Dissemination locally? on website?

WP6 Milestones

No	Milestone	Due
M6.1	Stakeholders mapped and contacted	Feb 20
M6.2	Website forum for information exchange	Feb 20
M6.3	List of issues for consideration as raised by stakeholders	Feb 21
M6.4	Cross-thematic list and discussion forums	Feb 21

How do we report milestone completion?

M6.1 Stakeholder mapping / recruitment (Feb 2020)

Any progress in Spain, Germany and Moldova?

M6.2 Web forum (Feb 2020)

For discussion

- Integrated within the website?
- For stakeholders/public? to interact with the CROSSDRO team and other local stakeholders?
- Basin specific forums managed by local teams?

M6.3 List of issues for consideration as raised by stakeholders (Feb 2021)

How is this different from engagement reports?

➤ Please send us a list (sam.grainger@mu.ie) by 31st Jan, 2021.

M6.4 Cross-thematic list and discussion forums (Feb 2021)

Cross-thematic list ????

➤ Please send us a list (sam.grainger@mu.ie) by 31st Jan, 2021.

Cross-WP collaboration

For discussion

- How can Irish engagement results feed into other WPs (e.g. WP2/3)?

Other issues...

Website

<https://crossdro.csic.es/> - Can we edit?

Separate website for each case?

Include stakeholder recruitment “JOIN US” link to questionnaire.

Social media



Country specific accounts?

Central depository / shared folder



Store institution logos and photos of project team, events, activities.

Collaborate on reports/papers.